

ATTACHMENT I
QUIRING CHANGE ORDER#38
HOLIDAY BANNER/POLE



PENDING CHANGE ORDER # 38

QUIRING GENERAL, LLC
23026- - KART Transit Facility
DATE: 11/04/2024

To: Dave Collinwood
CM Construction Services, Inc.
P.O. Box 6237
Visalia, CA 93290

From: Joe Bogart
QUIRING GENERAL, LLC
5118 EAST CLINTON WAY, SUITE 201
FRESNO, CA 93727

Below is the detail of our proposal to complete the following changes in contract work:

Scope: RFI #219 was issued with a response to add (2) strain poles for holiday decorations per request by City Of Hanford Public Works Dept. Note that sheets marked as ASI 009 were issued in the RFI response, however this cost proposal DOES NOT include pricing for the new street lighting conduit plans as ASI 009 has not formally been issued in conformance with final drawings from SCE. The poles were confirmed to be white in color per RFI #266.

Our trade partner is requesting (3) additional days to complete this work, however it will not impact the overall critical path of the project schedule. We are proposing that the requested strain poles be compensated via change order as the current balance of project contingency is insufficient to cover the cost. Should there be any reduction to other proposals in review against the project contingency, we can certainly revise this proposal so that Board approval will not be required.

PCO Item	Amount
1 : Holiday Banner Poles - Berg	\$51507.73
2 : Holiday Banner Pole Cages - CVR	\$3564.67
3 : Surveying - Bedrock	\$2735.96
Total: \$57808.36	


This PCO shall be valid for thirty (30) days from the date of issue and shall change the Contract time by __0__ days. Execution of this PCO shall serve as direction to the Contractor to proceed with the Work contemplated herein.


Submitted By:

QUIRING GENERAL, LLC

Approved By:

CM Construction Services, Inc.


 Digitally signed by Joseph Bogart
 DN: C=US, E=jbogart@quiring.com,
 O="Quiring General, LLC",
 CN=Joseph Bogart
 Reason: I am the author of this document
 Date: 2024.11.04 15:21:43-08'00'
 Date: 11/04/2024
 Joe Bogart

Dave
 Collinwood

 Digitally signed by Dave Collinwood
 Date: 2024.11.05 06:54:53 -08'00'
 Dave Collinwood